Department of Energy eri
Carlsbad Field Office g
P. O. Box 3090
Carlsbad, New Mexico 88221

AUG 18 2004

Mr. Steve Zappe, WIPP Project Leader
Hazardous Waste Bureau

New Mexico Environment Department
Hazardous Waste Bureau

2905 Rodeo Park Dr. Bldg-E

Santa Fe, NM 87505

Subject: Courtesy Notification of Alternative Block Size for Panel Closure and Planned
Panel 2 Closure Activities

Dear Mr. Zappe:

The purpose of this letter is to provide a courtesy notification to the New Mexico
Environment Department (NMED) regarding a planned change in the block size for
the Panel Two Explosion Isolation Wall and of planned Panel 2 closure activities.
Pursuant to an engineering evaluation, a New Mexico registered professional
engineer determined that blocks of smaller cross-sectional dimensions would meet
the requirements of the technical specifications and that a panel closure system
consisting of smaller blocks would meet the required performance specifications.

The design is specified in the WIPP Hazardous Waste Facility Permit (HWFP)
Attachments |1, 11G, and I1H, and is also the subject of a Class 3 permit modification
request (PMR) submitted to NMED on October 7, 2002. The Class 3 PMR is also the
subject of a Notice of Planned Change submitted to the Environmental Protection
Agency (EPA). Both proposals are under evaluation by NMED and EPA. The
requirements for the concrete blocks are listed in Section 04300, Part 2.1 of the
HWFP, Attachment 11G and state, “the nominal modular size shall be 8 x 8 x 16
inches, or as otherwise approved by the Engineer.” Thus, the HWFP allows the use
of concrete blocks of alternative dimensions.

The use of concrete block of alternative sizes does not constitute an amendment to
the Closure Plan requiring a permit modification to the HWFP or notification to
NMED pursuant to HWFP Attachment I-1d(4). However, the Permittees believe
that the use of smaller and lighter blocks would significantly reduce the risk of
handling injuries during construction and are providing this notification to ensure
that NMED is aware of the Permittees’ plan to use smaller concrete blocks for the
Explosion Isolation Walls of Panel 2.

At the expected disposal rate, the Permittees plan to begin panel closure activities in

February 2005, with the commencement of construction of the Panel Two Explosion
Isolation Wall. In accordance with HWFP Attachment I-1b, NMED will be notified
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60 days prior to the commencement of panel closure construction activities. A Class
1* PMR will be submitted to modify the Attachment |, Table I-1 to indicate the correct
anticipated dates for the end of operations, the beginning of closure and the end of
the closure of Panel 2.

Sincerely,

Yl e

R. Paul Detwiler
Acting Manager

Enclosure
cc: .w/enclosure

C. Chavez, NMED
CBFO M&RC

CBFO:0EC:HLP:JGW:04-1712:UFC:5486
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| Cerﬁﬁcation

I certify under penalty of law that this document was prepared under my supervisioﬁ for
Washington TRU Solutions, under the RockSol Consulting Group, Inc., Quality Assurance
Program. This quality assurance program is designated to assure that qualified personnel
properly gather and evaluate the information submitted. Based on my inquiry of the persons
directly responsible for gathering the information, the information submitted is, to the best of my
knowledge and belief, trﬁe, accurate, and complete.

Saeid Saeb, Ph.D., P.E.

New Mexico

Certification No, 11777
Expires December 31, 2005




Introduction

RockSol Consulting Group, Inc., under contract to Westinghouse (now Washington) TRU
Solutions (WTS), prepared a detailed design for a revised panel closure system (hereafter the
revised design) for the Waste Isolation Pilot Plant (WIPP). This revised design is described in a
Design Report for a Revised Panel Closure System at the Waste Isolation Pilot Plant, October,

2002 (RockSol, 2002). The revised design uses a combination of a mortared concrete block wall
and a run of mine salt backfill. With regard to concrete block size, the Technical Specifications,
Section 03300, state the “Nominal modular size shall be 8x8x16 inches, or as otherwise

approved by Westinghouse.”

A “Notification of Planned Change” has been submitted to the EPA to address changes from the
EPA’s Option D Panel Closure System. A Class 3 Permit Modification Request (PMR) for a
revision of the panel closure system design has been submitted to the New Mexico Environmerﬁ
Department (NMED). While the permit modification process for this Class 3 PMR is followed,
an approved Class 1* Permit Modification allows the installation of only the Explosion Isolation
Wall component of the permitted Option D configuration (hereafter the approved design) in

Panel 1 for initial closure action, using materials specified in the revised design.

Explosion Isolation Walls were installed in the intake and exhaust drifts for Panel 1, May
through July 2003. These walls were constructed using materials and tests specified in the
revised design, which are higher and more stringent than those in the approved design. Their use
ensures compliance with both the approved design and the revised design. During construction
an item identified as a major safety concern was the weight_ of the 8x8x16 inch solid concrete
blocks, which typically was 72-75 lbs. A very comprehensive safety pfogram was prepared and
only one injury, a back strain, occurred due to the block weight. However, it was obvious that a
significant safety improvement could be made if the block weight could be reduced. The
preferred method to reduce weight while retaining other desired properties is to reduce the

physical size of the blocks.

While the Technical Speciﬁcations for the revised design include nominal dimensions for the
blocks, the wording also permits some latitude in size, if approved by WTS. Approval to use a
block size other than that nominally specified should be based on objective evidence that the
wall will continue to meet operational and structural performance requirements. This report
describes the evaluation of the performance and stability of the block wall component of both the
approved design and the revised design using concrete block sizes of 4x8x16 inches and 6x8x16 -
inches. These dimensions are also industry standard and would yield block weights of about 35

pounds and 55 pounds respectively.



Design Evaluations

To evaluate the design of the revised panel closure system two types of analyses were
performed: (1) those addressing the operational requirements, and (2) those addressing the
material and structural requirements. The first group included air-flow analyses, advection

analysis, and uncertainty analysis of air-flow. The second group included material compatibility

evaluation, heat generation, explosion evaluation, stress analysis and fracture-propagation

evaluation. This report describes the evaluation of the performance and stability of the block
wall component of both the approved design and the revised design using concrete block sizes of
4x8x16 inches and 6x8x16 inches.

Operational Performance of the Panel Closure System

A change in the size of concrete blocks will affect the intrinsic permeability of the concrete block
wall. This in turn may affect the operational performance of the panel closure system. To
address this issue, a complete air-flow analysis as well as an uncertainty analysis was performed

for each block size.

The intrinsic permeability of concrete block wall was calculated for different sizes of concrete
blocks. The results are summarized in Table 1. It can be observed that reducing the size of

concrete blocks slightly increases the intrinsic permeability of the block wall.

o Bimansions |
(m’)
8x8x16 1.63x 10
6x8x16 200x 107
4x8x16 2.73x 10"

Table 1. Intrinsic Permeability of Block Walls for Different Block Sizes

Air-Flow Analysis

The air-flow analysis was used to predict the expected mass flow rate for VOCs of concern
through the panel closure system. The analysis was performéd for concrete block walls made of
different block sizes. The effective intrinsic permeability of the panel closure system was
evaluated based on the intrinsic permeability of block wall (Table 1) and was used as input to the

air-flow model to assess VOC flow performance.



Figure 1 shows the expected mass release rates for Carbon Tetrachloride versus time for different
block sizes. The results are compared with that of the unrestricted flow model, as well as the E-
300 drift mass release limits for the repository. As can be seen in the figure, the mass flow rate
slightly increases by reducing the size of concrete blocks. However, the mass flow rate over the
operational period is at least two erders of magnitude below the Hazardous Waste Facility Permit

(HWFP) required health-based migration limit established at the E-300 drift, irrespective of

block size.
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Figure 1. Migration Rates versus E-300 Drift Limit Values for Carbon Tetrachloride



Monte Carlo Simulation of VOC Release

This section presents the results of three Monte Carlo Simulation Analyses for mass flow rate of
carbon tetrachloride over 35 years of operation. The Monte Carlo Simulations were performed
for different block sizes. Carbon tetrachloride was used as a surrogate for all VOCs of concern

since it is likely to be present in the greatest concentration in a closed panel.
The uncertain input parameters for all cases include:

* intrinsic permeability of various flow components;
e molar gas generation rate;
» panel volume closure rate; and,

* headspace concentration of different VOCs.

Except for the intrinsic permeability of concrete block wall, the ranges of all uncertain
parameters were considered the same for the three simulations.  The different ranges of intrinsic
permeability of concrete block wall selected for the Monte Carlo Simulation are presented in

Table 2.

Block Dimensions Lower Value Upper Value
(in) (m%) (m’)
8x8x16 1.00x10™7 1.00x10™"
6x8x16 1.20x10™7 1.20x10™"3
4x8x16 1.65x107"7 1.65x107"

Table 2 Ranges of Intrinsic Permeabilities of Concrete Block Wall

The results of the three simulations for 60 different realizations are presented in Figure 2. The
figure shows the variation of mass flow rate for carbon tetrachloride during the operational life
of the panel closure system. The ranges for mass flow rate of carbon tetrachloride after about 35
yéars are shown in Table 3. The results show that even for the case of the extreme value
distribution, the mass release rate of Carbon Tetrachloride is nearly two orders of magnitude
below the E-300 limit. In fact, with few exceptions, it is impossible to distinguish between the

results for the different block sizes.
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Figure 2 Monte Carlo Simulation of Mass Flow Rate for Carbon Tetrachloride



4x8x16 in block
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Figure 2 (continued) Monte Carlo Simulation of Mass Flow Rate for Carbon
Tetrachloride

Block Dimensions Lower Value Upper Value
(in) (z/min) (g/min)
8x8x16 0.0007 0.1998
6x8x16 0.0031 0.2521
4x8x16 , 0.0032 0.3211

Table 3 Ranges of Mass Flow Rate of Carbon Tetrachloride after about 35 Years
for Block Walls with Different Block Sizes



Structural Stability of the Panel Closure System

The stress analyses conducted for the revised design and the Option D explosion isolation wall
using revised design material parameters evaluated the interaction of the block wall with the
surrounding salt. Stresses are expected to develop in the block wall component due to continued
creep closure of the air-intake and air-exhaust drifts after the installation of the block wall.
Stresses are also expected to develop in the run of mine backfill due to creep closure, although at
a very much slower rate than in the block wall. Further, it was shown that these walls can

withstand the postulated methane explosion.

In order to investigate the behavior of the components under creep loading and combined creep
and explosion loading, a detailed two-dimensional, axisymmetric representation of the closure
system was developed using the FLAC (Itasca, 2000) computer code. A Variefy of different
cases were run with different loading and strength properties as called for by ACI Ultimate
Strength Design Method. The block wall was given a minimum compressive strength of 5000
psi (34.5 MPa). This analysis uses the strength of the block wall as an mtegra} structure and does

not model concrete blocks and mortar joints as dlscrete entities.

The intent of Technical Specifications for the revised design is to ensure that the block wall, as
constructed, meets this- strength. In addition to specifying various material properties, the
Technical Specifications also require quality control inspections and testing -during the
construction to ensure that the block wall as constructed will perform as calculated. Therefore
changing the block size will not affect the structural analyses as long as the intent of the

Technical Specifications is maintained.

The results from the ultimate strength design cases for the revised design showed that while
some compressive failure occurs near the ends of the block wall, the wall maintains a sizable
intact confined core 1n every case. This analysis shows that the wall will perform its requ1red |
funetion throughout the nominal operational design life. Similarly, the Option D explosion
isolation wall will also perform as required in the approved design and for a period of at least 5
“years. Therefore a block wall consisting of 8x8x16 inch, 6x8x16 inch or 4x8x16 inch solid
concrete blocks meeting the other requirements of the Technical Specifications will perform its

intended function for the nominal operational design life.



Conclusions

A Panel Closure System or an Explosion Isolation Wall component constructed of 8x8x16 inch,
6x8x16 inch or 4x8x16 inch solid concrete blocks complies with all aspects of the desi gn basis
established for the revised WIPP panel closure system. To investigate the effect of changing
block dimensions, several key design evaluations were performed. The conclusions reached

- from the evaluations are:

* The mass flow rates for different VOCs through the PCS are substantially below the limits
established in the HWFP for the E-300 drift, irrespective of block size.

* The Monte Carlo Simulation Method was used to assess the uncertainty of VOCs'
headspace concentrations, gas generation rates, and panel volume closure rates on the
mass flow rate of carbon tetrachloride. The results show that the effectiveness of the

closure system is essentially unchanged, irrespective of block size.

» The structural analysis described in the detailed design considers the block wall as an
integral structure and does not model concrete blocks and mortar joints separately.
Therefore changing the block size will not affect the structural analysis described in the

detailed design report as long as the intent of the Technical Specifications is achieved.
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